

Science Instrument Highlights

Science Instrument	Flights Logged	Status
FORCAST	37	FORCAST Acceptance Review for imaging modes completed. OC2D starts this week
GREAT	38	New H channel (4.745 THz, [O I]) coming on line this month
HIPO	8 HIPO + 12 FLIPO	Commissioning Review scheduled May 6
FLITECAM	12 FLIPO	Completed all commissioning flights in FLIPO configuration. FLITECAM Acceptance Review planned for July.
FIFI-LS	8	Completed all commissioning flights, plus 3 OC2C science flights.
EXES	2	Completed phase 1 commissioning flight series; Phase 2 planned for the Fall.
HAWC	NA	Bolometers in fab at GSFC; Squids in fab at NIST; preparing for first polarimetry optical test at JPL in June.